PROCUREMENT PLAN - SIHREN IsDB - ONCOLOGY

No	Description		Plan/ Revised/ Actual	Basic Data								Pre-Qualification		Pre-Qualification		Request for Quotation		Bidding Period		Bid Evaluation		Award Notification		Draft Contract			Contract Signature			Contract Execution	
				SPN/IFP Received	SPN/IFP No-Objection Date	SPN/IFP Publication Date	Estimated Amount as per the RRP, IDR	Procurement Method	Form of Contract	Preference	Prior or Post Review	PQ Doc Issued	Closing Date	Evaluation Report Received	No- Objection Date	Received	No- Objection Date	Bid Invitation Date	Bid Closing-Opening	Bid Evaluation Report Received	No- Objection Date	Provisional	Final	Draft Contract and Minutes of Negotiations Received	No- Objection Date	Contract Amount	Contract Amount	Contractor	Beneficiary	Start Date	End Date
1	Fostering and Training Activities Program	Fostering Activites Program	Plan	4-Sep-25	9-Sep-25	15-Sep-25	**27.498.425.000**	NCB	Unit Rate	No	Prior	NA	NA	NA	NA	7-Aug-25	14-Aug-25	15-Sep-25	13-Oct-25	20-Oct-25	23-Oct-25	26-Oct-25	5-Nov-25	6-Nov-25	9-Nov-25			10-Nov-25	10-Nov-25	10-Nov-25	31-Dec-25
			Revised																												
			Actual																												
		Training Activites Program	Plan	4-Sep-25	9-Sep-25	15-Sep-25	**20.501.575.000**	NCB	Unit Rate	No	Prior	NA	NA	NA	NA	7-Aug-25	14-Aug-25	15-Sep-25	13-Oct-25	20-Oct-25	23-Oct-25	26-Oct-25	5-Nov-25	6-Nov-25	9-Nov-25			10-Nov-25	10-Nov-25	10-Nov-25	31-Dec-25
			Revised																												
			Actual																												
2	Fostering and Training Activities Program	Fostering Activites Program	Plan	16-Feb-26	23-Feb-26	24-Feb-26	**18.932.094.000**	NCB	Unit Rate	No	Prior	NA	NA	NA	NA	16-Feb-26	23-Feb-26	24-Feb-26	24-Mar-26	31-Mar-26	3-Apr-26	6-Apr-26	16-Apr-26	17-Apr-26	20-Apr-26			21-Apr-26	21-Apr-26	5-May-26	31-Dec-26
			Revised																												
			Actual																												
		Training Activites Program	Plan	16-Feb-26	23-Feb-26	24-Feb-26	**29.067.906.000**	NCB	Unit Rate	No	Prior	NA	NA	NA	NA	16-Feb-26	23-Feb-26	24-Feb-26	24-Mar-26	31-Mar-26	3-Apr-26	6-Apr-26	16-Apr-26	17-Apr-26	20-Apr-26			21-Apr-26	21-Apr-26	5-May-26	31-Dec-26
			Revised																												
			Actual																												
3	Fostering and Training Activities Program	Fostering Activites Program	Plan	15-Feb-27	22-Feb-27	23-Feb-27	**18.932.094.000**	NCB	Unit Rate	No	Prior	NA	NA	NA	NA	15-Feb-27	22-Feb-27	23-Feb-27	23-Mar-27	30-Mar-27	2-Apr-27	5-Apr-27	15-Apr-27	16-Apr-27	19-Apr-27			20-Apr-27	20-Apr-27	4-May-27	31-Dec-27
			Revised																												
			Actual																												
		Training Activites Program	Plan	15-Feb-27	22-Feb-27	23-Feb-27	**29.067.906.000**	NCB	Unit Rate	No	Prior	NA	NA	NA	NA	15-Feb-27	22-Feb-27	23-Feb-27	23-Mar-27	30-Mar-27	2-Apr-27	5-Apr-27	15-Apr-27	16-Apr-27	19-Apr-27			20-Apr-27	20-Apr-27	4-May-27	31-Dec-27
			Revised																												
			Actual																												

Notes:
Final packaging will be finalized during project implementation based on project needs and readiness

TOTAL	Plan	**144.000.000.000**
	Revised	
	Actual	