



KEMENTERIAN
KESEHATAN
REPUBLIK
INDONESIA

Procurement Plan IHSS Project

(SIHREN Co-Financing, SOPHI, InPULS)



Issued February 11, 2026

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
1	Procurement of Electrical Beds with Scale	29	Goods	SIHREN	Post	National Open/RFQ/ePurchasing	RFB (1S 1E)	234,136	01/05/2025	20/05/2025	7/10/2025	31/03/2029
2	Procurement of Cathlab Single Plane & Bi Plane	419	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	518,072,714	27/02/2024	15/03/2024	04/10/2024	31/03/2029
	Lot 1: Procurement of Single Plane Cathlabs for delivery to West Indonesia	151	Goods					184,877,868	27/02/2024	15/03/2024	04/10/2024	31/03/2029
	Lot 2: Procurement of Single Plane Cathlabs for delivery to Central Indonesia	71	Goods					86,929,329	27/02/2024	15/03/2024	04/10/2024	31/03/2029
	Lot 3: Procurement of Single Plane Cathlabs for delivery to East Indonesia	185	Goods					226,505,997	27/02/2024	15/03/2024	04/10/2024	31/03/2029
	Lot 4: Procurement of Biplane Cathlabs for delivery across Indonesia	12	Goods					19,759,520	27/02/2024	15/03/2024	04/10/2024	31/03/2029
3	Procurement of Dialysis Equipment	18	Goods	SIHREN	Post	National Open	RFQ	579,538	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Automated Peritoneal Dialysis	15	Goods					325,583	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Continuous Renal Replacement Therapy (CRRT), Neonate [1]	3	Goods					253,955	01/05/2025	20/05/2025	7/10/2025	31/03/2029
4	Procurement of Video Systems, Endoscopic (for Bronchoscopy)	6	Goods	SIHREN	Post	National Open	RFB (1S 1E)	1,425,830	01/05/2025	20/05/2025	7/10/2025	31/03/2029
5	Procurement of High Flow Equipment	72	Goods	SIHREN	Post	National Open	RFB (1S 1E)	1,724,468	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of High Flow Oxygen Delivery Unit (NICU)	35	Goods					838,283	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of High Flow Oxygen Delivery Unit (PICU)	37	Goods					886,185	01/05/2025	20/05/2025	7/10/2025	31/03/2029
6	Procurement of Infant Warmer Equipment	729	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	13,678,115	08/07/2024	09/07/2024	16/1/2025	31/03/2029
	Lot 1: Procurement of Infant Incubator Equipment for delivery to West Indonesia	264	Goods					4,682,964	08/07/2024	09/07/2024	16/1/2025	31/03/2029
	Lot 2: Procurement of Infant Incubator Equipment for delivery to Central Indonesia	128	Goods					2,270,528	08/07/2024	09/07/2024	16/1/2025	31/03/2029
	Lot 3: Procurement of Infant Incubator Equipment for delivery to East Indonesia	317	Goods					5,640,843	08/07/2024	09/07/2024	16/1/2025	31/03/2029
	Lot 4: Procurement of Infant Incubators with Radiant Warmer (NICU)	18	Goods					996,958	08/07/2024	09/07/2024	16/1/2025	31/03/2029
	Lot 5: Procurement of Transport Infant Incubator	2	Goods					86,822	08/07/2024	09/07/2024	16/1/2025	31/03/2029
7	Procurement of Invasive Cardiology Equipment	97	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	7,915,417	11/07/2024	12/07/2024	17/1/2025	31/03/2029
	Lot 1: Procurement of 3D Ablation System	2	Goods					239,518	11/07/2024	12/07/2024	17/1/2025	31/03/2029
	Lot 2: Procurement of Intra-aortic Ballon Pump (IABP)	13	Goods					1,459,510	11/07/2024	12/07/2024	17/1/2025	31/03/2029
	Lot 3: Procurement of Rotational Atherectomy	28	Goods					1,278,381	11/07/2024	12/07/2024	17/1/2025	31/03/2029
	Lot 4: Procurement of Fractional Flow Reserve (OCT and IVUS compatible)	21	Goods					2,514,848	11/07/2024	12/07/2024	17/1/2025	31/03/2029
	Lot 5: Procurement of Invasive Hemodynamic Monitor	15	Goods					858,866	11/07/2024	12/07/2024	17/1/2025	31/03/2029
	Lot 6: Procurement of Optical Coherence Tomography (OCT)	18	Goods					1,564,295	11/07/2024	12/07/2024	17/1/2025	31/03/2029
8	Procurement of Thromboelastogram (TEG)	10	Goods	SIHREN	Post	National Open/RFQ/ePurchasing	RFQ	382,841	01/05/2025	20/05/2025	7/10/2025	31/03/2029
9	Procurement of Laboratory Major Analyzer Equipment	39	Goods	SIHREN	Prior	National Open	RFB (1S 2E)	6,855,079	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Analyzers, Laboratory, Molecular Assay, Infectious Microorganism	12	Goods					583,804	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Spectrometers, Mass, Laboratory	4	Goods					1,481,964	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 3: Procurement of Flowcytometer	23	Goods					4,789,311	01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
10	Procurement of Portable Blood Gas Analyzer (NICU)	362	Goods	SIHREN	Prior	National Open	RFB (1S 2E)	6,638,151	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Portable Blood Gas Analyzer (NICU) for delivery West Indonesia	136	Goods					2,493,891	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Portable Blood Gas Analyzer (NICU) for delivery to Central Indonesia	66	Goods					1,210,271	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 3: Procurement of Portable Blood Gas Analyzer (NICU) for delivery to East Indonesia	160	Goods					2,933,989	01/05/2025	20/05/2025	7/10/2025	31/03/2029
11	Procurement of Point-of-Care Bilirubinometer	478	Goods	SIHREN	Prior	National Open	RFB (1S 2E)	3,685,000	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of POC Bilirubinometer, Blood Sample for delivery to West Indonesia	180	Goods					1,387,657	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of POC Bilirubinometer, Blood Sample for delivery to Central Indonesia	88	Goods					678,410	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 3: Procurement of POC Bilirubinometer, Blood Sample for delivery to East Indonesia	210	Goods					1,618,933	01/05/2025	20/05/2025	7/10/2025	31/03/2029
12	Procurement of Laser Holmium (Ho:YAG Laser urology) [2]	19	Goods	SIHREN	Prior	National Open	RFB (1S 1E)	5,688,346	01/05/2025	20/05/2025	7/10/2025	31/03/2029
13	Procurement of MRI 1.5T	10	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	18,428,000	14/05/2024	14/05/2024	13/2/2025	31/03/2029
14	Procurement of Neonatal Equipment	40	Goods	SIHREN	Post	National Open	RFB (1S 1E)	635,448	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Auditory Function Screening Devices - Brain Evoked Response Auditory (Neonate)	7	Goods					314,356	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Auditory Function Screening Devices - Otoacoustic (Neonate)	33	Goods					321,092	01/05/2025	20/05/2025	7/10/2025	31/03/2029
15	Procurement of Neuro Equipment	52	Goods	SIHREN	Prior	National Open	RFB (1S 2E)	16,523,449	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of High speed drill power system (for neurosurgery)	20	Goods					1,496,933	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Neurosurgery microscope	20	Goods					14,220,867	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 3: Procurement of Amplitude EEG [3]	12	Goods					805,649	01/05/2025	20/05/2025	7/10/2025	31/03/2029
16	Procurement of Oximetry Equipment	516	Goods	SIHREN	Prior	National Open	RFB (1S 2E)	2,435,960	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Portable Respiratory Monitor (Capnography + Oximetry)	46	Goods					571,529	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Pulse Co-Oximeter (Neonate) for delivery to West Indonesia	179	Goods					710,070	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 3: Procurement of Pulse Co-Oximeter (Neonate) for delivery to Central Indonesia	91	Goods					360,986	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 4: Procurement of Pulse Co-Oximeter (Neonate) for delivery to East Indonesia	200	Goods					793,375	01/05/2025	20/05/2025	7/10/2025	31/03/2029
17	Procurement of Ophthalmic Diode Laser (810nm)	6	Goods	SIHREN	Post	National Open	RFB (1S 1E)	538,896	01/05/2025	20/05/2025	7/10/2025	31/03/2029
18	Procurement of Patient Diagnostic Equipment	20	Goods	SIHREN	Post	National Open/RFQ/ePurchasing	RFQ	111,022	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Ophthalmoscope Indirect	13	Goods					86,597	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Vein Finder	7	Goods					24,425	01/05/2025	20/05/2025	7/10/2025	31/03/2029
19	Procurement of Patient Monitoring Invasive Equipment	49	Goods	SIHREN	Post	National Open	RFB (1S 1E)	636,197	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Neonate Invasive Patient Monitor (NICU)	19	Goods					355,522	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Invasive Blood Pressure Monitor (Paeds & Neonate)	30	Goods					280,675	01/05/2025	20/05/2025	7/10/2025	31/03/2029
20	Procurement of Patient Monitoring Non-Invasive Equipment	385	Goods	SIHREN	Prior	National Open	RFB (1S 1E)	3,579,766	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Cardiotocography (CTG)/Fetal Monitor	33	Goods					286,513	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Neonate Patient Monitor (NICU) for delivery to West Indonesia	133	Goods					1,244,326	01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
	Lot 3: Procurement of Neonate Patient Monitor (NICU) for delivery to Central Indonesia	57	Goods					533,282	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 4: Procurement of Neonate Patient Monitor (NICU) for delivery to East Indonesia	162	Goods					1,515,645	01/05/2025	20/05/2025	7/10/2025	31/03/2029
21	Procurement of Transcutaneous Non-Invasive Blood Gas Monitor	6	Goods	SIHREN	Post	National Open/RFQ/ePurchasing	RFQ	190,854	01/05/2025	20/05/2025	7/10/2025	31/03/2029
22	Procurement of Radiography Equipment	9	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	2,522,332	01/07/2024	03/07/2024	15/12/2024	31/03/2029
	Lot 1: Procurement of C-arm	7	Goods					1,990,921	01/07/2024	03/07/2024	15/12/2024	31/03/2029
	Lot 2: Procurement of Digital Mobile X-Ray	2	Goods					531,411	01/07/2024	03/07/2024	15/12/2024	31/03/2029
23	Procurement of Respiratory/ Anaesthesia Equipment	20	Goods	SIHREN	Prior	National Open	RFB (1S 1E)	2,458,338	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Anaesthesia Unit (Paeds)	7	Goods					838,282	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Nitric Oxide Delivery Unit	13	Goods					1,620,056	01/05/2025	20/05/2025	7/10/2025	31/03/2029
24	Procurement of Surgery Equipment	82	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	23,946,949	15/07/2024	15/07/2024	21/1/2025	31/03/2029
	Lot 1: Procurement of Heart Lung Bypass Unit	19	Goods					6,333,732	15/07/2024	15/07/2024	21/1/2025	31/03/2029
	Lot 2: Procurement of ECMO Set	36	Goods					10,541,089	15/07/2024	15/07/2024	21/1/2025	31/03/2029
	Lot 3: Procurement of ECMO Set (NICU)	2	Goods					585,616	15/07/2024	15/07/2024	21/1/2025	31/03/2029
	Lot 4: Procurement of Radiofrequency Therapy System (Puncture Generator) (NICU)	12	Goods					648,472	15/07/2024	15/07/2024	21/1/2025	31/03/2029
	Lot 5: Procurement of ESWL (Lithotripter)	13	Goods					5,838,040	15/07/2024	15/07/2024	21/1/2025	31/03/2029
25	Procurement of Ultrasound Equipment	955	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	117,273,790	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of 3D and 4D Ultrasound (OBGYN)	10	Goods					2,960,934	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	3D Ultrasound (OBGYN)	8	Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	4D Ultrasound (OBGYN)	2	Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Ultrasound Doppler	311	Goods					45,015,321	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Ultrasound Doppler (Nephro)	311	Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 3: Procurement of Echocardiography	239	Goods					57,242,731	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Echocardiography	239	Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 4: Procurement of Portable Echocardiography (Neonate)	395	Goods					12,054,804	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Portable Echocardiography (Neonate)	387	Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
4D Portable Echocardiography (Neonate)	8	Goods					01/05/2025		20/05/2025	7/10/2025	31/03/2029	
26	Procurement of Continuous Positive Airway Pressure (CPAP) Equipment	473	Goods	SIHREN	Post	National Open	RFB (1S 1E)	1,660,375	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of CPAP, Transport for delivery to West Indonesia	174	Goods					610,793	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of CPAP, Transport for delivery to Central Indonesia	87	Goods					305,397	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 3: Procurement of CPAP, Transport for delivery to East Indonesia	212	Goods					744,185	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Ventilator Equipment	1800	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	70,276,125	16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Lot 1: Procurement of High Frequency Ventilator (NICU)	21	Goods					1,564,288	16/07/2024	16/07/2024	23/1/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
27	Lot 2: Procurement of Ventilators for delivery to West Indonesia	326	Goods					19,105,230	16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Ventilator (Adult & Paeds)	187	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Ventilator (Neonate – NICU)	139	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Lot 3: Procurement of Non-Invasive Ventilators for delivery to West Indonesia	334	Goods					6,249,808	16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Non-invasive Ventilator (CPAP/ HFNC) [4]	197	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Bubble CPAP, Non-Invasive Ventilation (Neonate)	137	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Lot 4: Procurement of Ventilator for delivery to Central Indonesia	159	Goods					9,318,195	16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Ventilator (Adult & Paeds)	91	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Ventilator (Neonate – NICU)	68	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Lot 5: Procurement of Non-Invasive Ventilators for delivery to Central Indonesia	170	Goods					3,181,040	16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Non-invasive Ventilator (CPAP/ HFNC)	102	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Bubble CPAP, Non-Invasive Ventilation (Neonate) [5]	68	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Lot 6: Procurement of Ventilator for delivery to East Indonesia	385	Goods					22,562,925	16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Ventilator (Adult & Paeds)	217	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Ventilator (Neonate – NICU)	168	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Lot 7: Procurement of Non-Invasive Ventilators for delivery to East Indonesia	393	Goods					7,353,816	16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Non-invasive Ventilator (CPAP/ HFNC)	228	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Bubble CPAP, Non-Invasive Ventilation (Neonate)	165	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Lot 8: Procurement of Transport Ventilator	12	Goods					940,823	16/07/2024	16/07/2024	23/1/2025	31/03/2029
	Transport Ventilator (Adult & Paeds)	1	Goods						16/07/2024	16/07/2024	23/1/2025	31/03/2029
Transport Ventilator (Neonate – NICU)	11	Goods	16/07/2024	16/07/2024	23/1/2025	31/03/2029						
28	Procurement of Warming/ Cooling Equipment	533	Goods	SIHREN	Prior	National Open	RFB (1S 1E)	4,062,976	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Blanket Warmer (Forced Air) for delivery to West Indonesia	182	Goods					851,381	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Blanket Warmer (Forced Air) for delivery to Central Indonesia	86	Goods					402,301	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 3: Procurement of Blanket Warmer (Forced Air) for delivery to East Indonesia	214	Goods					1,001,074	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 4: Procurement of Warming/Cooling Units, Patient, Circulating-Liquid (Pad)	33	Goods					1,168,281	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 5: Procurement of Warming/Cooling Units, Patient, Circulating-Liquid (Blanket)	18	Goods					639,939	01/05/2025	20/05/2025	7/10/2025	31/03/2029
29	Procurement of Near Infrared Spectroscopy (NIRS) NICU/Cerebral Oximeter	21	Goods	SIHREN	Post	National Open	RFB (1S 1E)	888,048	01/05/2025	20/05/2025	7/10/2025	31/03/2029
30	Procurement of Ultrasonic Cardiac Output Monitor	41	Goods	SIHREN	Post	National Open	RFB (1S 1E)	1,779,854	01/05/2025	20/05/2025	7/10/2025	31/03/2029
31	Procurement of Colonoscopy Equipment	17	Goods	SIHREN	Prior	National Open	RFB (1S 1E)	2,099,449	01/05/2025	20/05/2025	7/10/2025	31/03/2029
32	Procurement of Fetal Therapy Surgery Set	3	Goods	SIHREN	Post	National Open	RFB (1S 1E)	1.165.363	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Advanced Microscopy Equipment	10	Goods	SIHREN	Post	National Open	RFB (1S 1E)	792,626	01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
33	Lot 1: Procurement of Electron Microscope	1	Goods					388,454	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Immunofluorescence Microscope	9	Goods					404,172	01/05/2025	20/05/2025	7/10/2025	31/03/2029
34	Procurement of Cardiovascular (CABG) Surgery Sets	25	Goods	SIHREN	Prior	National Open	RFB (1S 1E)	6,549,083	01/05/2025	20/05/2025	7/10/2025	31/03/2029
35	Procurement of Pediatric Surgery Sets	13	Goods	SIHREN	Post	National Open	RFQ	194,602	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Surgery Set Pediatric Basic + ToF	8	Goods					119,755	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Surgery Set Pediatric TGA	5	Goods					74,847	01/05/2025	20/05/2025	7/10/2025	31/03/2029
36	Procurement of Endourology Equipment	455	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	110,335,161	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Procurement of Endourology Basic Set	426	Goods					102,087,058	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Procurement of Endourology Pediatric Set	29	Goods					8,248,103	01/05/2025	20/05/2025	7/10/2025	31/03/2029
37	Procurement of Slide Scanner Equipment	51	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	16,795,592	01/05/2025	20/05/2025	7/10/2025	31/03/2029
38	Procurement of MRI 3T	3	Goods	SIHREN	Prior	International Open	RFB (1S 2E)	9,322,914	01/05/2025	20/05/2025	7/10/2025	31/03/2029

No	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
1	Procurement of Dental Chair (Complete System)	865	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	7,557,332	20/10/2024	01/11/2024	17/1/2025	31/12/2025
2	Procurement of Infant Warmer & Laboratory Major Analyzer	5,775	Goods	SOPHI	Prior	International Open	RFB (1S 2E)	50,928,994	20/10/2024	13/12/2024	1/7/2025	31/03/2027
	Lot 1: Infant Radiant Warmer	2,095	Goods					12,197,286	20/10/2024	13/12/2024	1/7/2025	31/03/2027
	Lot 2: Automated hemoglobin system/hematology analyzer	1,037	Goods					33,000,451	20/10/2024	13/12/2024	1/7/2025	31/03/2027
	Lot 3: Urine analyzer (Semi-automated)	2,643	Goods					5,731,257	20/10/2024	13/12/2024	1/7/2025	31/03/2027
3	Procurement of Oxygen Tank 6 Metercube & Regulator	3,164	Goods	SOPHI	Post	National Open	RFB (1S 2E)	959,535	20/10/2024	30/10/2024	11/1/2025	31/12/2025
	Lot 1: Oxygen Tank 6 Metercube & Regulator - Region Barat	1,419	Goods					430,335	20/10/2024	13/12/2024	1/7/2025	31/03/2027
	Lot 2: Oxygen Tank 6 Metercube & Regulator - Region Timur	1,745	Goods					529,200	20/10/2024	13/12/2024	1/7/2025	31/03/2027
4	Procurement of Minor Surgery Equipment	3,631	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	15,927,886	20/10/2024	04/11/2024	23/1/2025	31/12/2025
	Lot 1: Electrocautery Unit	1,919	Goods					9,978,800	20/10/2024	04/11/2024	23/1/2025	31/12/2025
	Lot 2: Electrocardiograph (ECG)	1,712	Goods					5,949,086	20/10/2024	04/11/2024	23/1/2025	31/12/2025
5	Procurement of Stretcher (Emergency)	2,637	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	3,972,553	20/10/2024	01/11/2024	17/01/2025	31/12/2025
	Lot 1: Stretcher (Emergency) - Region 1	850	Goods					1,280,497	20/10/2024	01/11/2024	17/01/2025	31/12/2025
	Lot 2: Stretcher (Emergency) - Region 2	940	Goods					1,416,079	20/10/2024	01/11/2024	17/01/2025	31/12/2025
	Lot 3: Stretcher (Emergency) - Region 3	847	Goods					1,275,977	20/10/2024	01/11/2024	17/01/2025	31/12/2025
6	Procurement of Infusion Pump	3,785	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	7,050,698	20/10/2024	04/11/2024	30/01/2025	31/12/2025
	Procurement of Laboratory General Equipment	3,124	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	3,750,624	20/10/2024	01/11/2024	24/01/2025	31/12/2025

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
7	Lot 1: Micropipette 5-50, 100-200, 500-1000 ul	1,070	Goods					927,333	20/10/2024	01/11/2024	24/01/2025	31/12/2025
	Lot 2: Rotator Plate	2,054	Goods					2,823,291	20/10/2024	01/11/2024	24/01/2025	31/12/2025
8	Procurement of Neonatal Straight Blade Laryngoscopes	2,962	Goods	SOPHI	Prior	National Open	RFB (1S 1E)	2,080,114	20/10/2024	02/11/2024	27/12/2024	31/12/2025
9	Procurement of USG (2D)	89	Goods	SOPHI	Post	National Open	RFQ	771,333	20/10/2024	25/12/2024	24/12/2024	31/12/2025
10	Procurement of Chemistry Analyzer Centrifugal (for Clinical Use)	2,100	Goods	SOPHI	Prior	International Open	RFB (1S 2E)	49,490,000	20/10/2024	12/12/2024	3/6/2024	31/12/2025
	Lot 1: Chemistry Analyzer Centrifugal (Region 1)	639	Goods					15,059,100	20/10/2024	12/12/2024	3/6/2024	31/12/2025
	Lot 2: Chemistry Analyzer Centrifugal (Region 2)	661	Goods					15,577,567	20/10/2024	12/12/2024	3/6/2024	31/12/2025
	Lot 3: Chemistry Analyzer Centrifugal (Region 3)	800	Goods					18,853,333	20/10/2024	12/12/2024	3/6/2024	31/12/2025
11	Procurement of Molecular WHO-Recommended Rapid Diagnostic (mWRD)	313	Goods	SOPHI	Prior	National Open	RFB (1S 1E)	7,929,333	20/10/2024	12/12/2024	21/2/2024	31/12/2025
12	Procurement of Binocular Microscope (Lab)	721	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,121,780	20/10/2024	26/11/2024	13/2/2024	31/12/2025
13	Procurement of Spirometer	2,025	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	7,012,980	20/10/2024	11/12/2024	3/3/2025	31/12/2025
14	Procurement of Infant T-Piece Resuscitator with PEEP	2,349	Goods	SOPHI	Prior	National Open	RFB (1S 1E)	7,721,633	20/10/2024	10/12/2024	5/3/2025	31/12/2025
15	Procurement of Centrifuge	721	Goods	SOPHI	Prior	National Open	RFB (1S 1E)	1,682,237	20/10/2024	16/12/2024	10/3/2025	31/12/2025
16	Procurement of Suction Pump Portable	4,706	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	3,240,865	20/10/2024	16/12/2024	11/3/2025	31/12/2025
	Lot 1: Suction Pump Portable - Region 1 (Sumatera - Kalimantan)	1,425	Goods					981,350	20/10/2024	12/12/2024	3/6/2024	31/12/2025
	Lot 2: Suction Pump Portable - Region 2 (Jawa)	1,481	Goods					1,019,915	20/10/2024	12/12/2024	3/6/2024	31/12/2025
	Lot 3: Suction Pump Portable - Region 3 (Sulawesi - Timur)	1,800	Goods					1,239,600	20/10/2024	12/12/2024	3/6/2024	31/12/2025
17	Procurement of Ultrasonic Scaler (Dental)	3,150	Goods	SOPHI	Post	National Open	RFB (1S 2E)	798,420	01/05/2025	20/05/2025	7/10/2025	31/12/2025
18	Procurement of Nebulizers	1,887	Goods	SOPHI	Post	National Open	RFB (1S 2E)	179,642	01/05/2025	20/05/2025	7/10/2025	31/03/2029
19	Procurement of Ultrasound Doppler (Fetal)	15,812	Goods	SOPHI	Post	National Open	RFB (1S 2E)	3,012,713	01/05/2025	20/05/2025	7/10/2025	31/03/2029
20	Procurement of Rigid Laryngoscope	3,835	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,254,812	01/05/2025	20/05/2025	7/10/2025	31/03/2029
21	Procurement of Wheelchair	2,793	Goods	SOPHI	Post	National Open	RFQ	615,763	01/05/2025	20/05/2025	7/10/2025	31/03/2029
22	Procurement of Bassinet and Infant Incubator	9,110	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	10,064,190	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Bassinet (Infant)	5,879	Goods					1,443,882	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Infant Incubator	3,231	Goods					8,620,308	01/05/2025	20/05/2025	7/10/2025	31/03/2029
23	Procurement of Oxygen Tank 1 Metercube & Regulator	5,510	Goods	SOPHI	Prior	National Open	RFQ	509,124	01/05/2025	20/05/2025	7/10/2025	31/03/2029
24	Procurement of Surgery Equipment	31,040	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	12,367,471	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Mayo Table or Instrument Table	27,221	Goods					11,632,441	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: X-Ray Film Viewer	3,819	Goods					735,030	01/05/2025	20/05/2025	7/10/2025	31/03/2029
25	Procurement of Table/Chair Equipment	26,788	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	14,344,988	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Examination Table (Clinic)	13,700	Goods					4,536,527	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Gynae Examination Table/Chair	10,370	Goods					8,228,941	01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
	Lot 3: Patient Beds	2,718	Goods					1,579,520	01/05/2025	20/05/2025	7/10/2025	31/03/2029
26	Procurement of General Patient Care	85,507	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	18,133,029	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Examination Light, Stand Alone	26,907	Goods					5,178,701	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Portable Aspirators (Infant)	2,975	Goods					1,575,919	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 3: High Pressure Steam Sterilizer (Autoclave)	12,440	Goods					9,935,413	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 4: Head Lamp	6301	Goods					1,135,629	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 5: Pen Light	36884	Goods					307,367	01/05/2025	20/05/2025	7/10/2025	31/03/2029
27	Procurement of Clinical and Laboratory Equipment	3,982	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	13,541,253	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Centrifuge	1,646	Goods					2,172,720	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Multi Parameter Clinical Chemistry Test System	2,336	Goods					11,368,533	01/05/2025	20/05/2025	7/10/2025	31/03/2029
28	Procurement of Emergency and Treatment Equipment	6,033	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	41,662,584	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: DC Shock	3,037	Goods					26,320,667	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Thermal Ablation (Cervical Cold Coagulation)	2,996	Goods					15,341,917	01/05/2025	20/05/2025	7/10/2025	31/03/2029
29	Procurement of Non-Contact Tonometer	3,051	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	20,950,200	01/05/2025	20/05/2025	7/10/2025	31/03/2029
30	Procurement of Infusion Stand	13,220	Goods	SOPHI	Post	National Open	RFB (1S 1E)	969,467	01/05/2025	20/05/2025	7/10/2025	31/03/2029
31	Procurement of Dental Equipment	5,360	Goods	SOPHI	Post	National Open	RFQ	483,115	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 1: Diamond Bur Assorted	2,680	Goods					39,128	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lot 2: Dental Handpiece	2,680	Goods					443,987	01/05/2025	20/05/2025	7/10/2025	31/03/2029
32	Procurement of General Examination Set for Maternal Health Room	2,162	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,307,459	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical Electronic Thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope/adult stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Fetal Stethoscope/Fetoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Reflex Hammer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Battery-Powered Examination Lamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Kelly/Kocher		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Sterile Corrugated Cylinder		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Drum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
33	Procurement of Anthropometry Set for Maternal Health Room	1,903	Goods	SOPHI	Post	National Open	RFB (1S 1E)	790,555	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Patient Scale		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
33	Stadiometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Metline		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
34	Procurement of Anthropometry Set for Children and Adolescents	2,222	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,537,293	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Digital Baby Scale		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Infantometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Patient Scale		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stadiometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Metline		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
35	Procurement of General Examination Set for Child and Adolescent	2,417	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,494,982	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical Electronic Thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope/adult stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Reflex Hammer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pulse Oximetry Neonatus		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pulse Oximetry / Oxygen Saturation / SPO2		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	ARI (Acute Respiratory Infection)Timer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
36	Procurement of General Examination Set for Maternity Room	1946	Goods	SOPHI	Post	National Open	RFB (1S 1E)	528,451	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical electronic thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope/adult stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Neonatus stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Reflex hammer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
37	Procurement of Anthropometry Set for Maternity Room	1985	Goods	SOPHI	Post	National Open	RFB (1S 1E)	564,391	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Digital baby scale enables		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Infantometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Metline		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Maternal and Neonatal Emergency Subset	2289	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	2,116,047	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bag valve mask with PEEP for neonates (balloon mask with PEEP valve)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bag valve mask (resuscitation bag with valve) for adult		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
38	Needle Holder		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Schroeder		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Fenestrated clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Backhaus Towel Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	DeLee mucus suction		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pulse Oximetry Neonatus		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pulse Oximetry / Oxygen Saturation / SPO2		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Scalpel handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stylet for Endotracheal Tube (ETT) Insertion		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
Bozeman Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029	
	Procurement of Umbilical Emergency Access Set	2380	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,038,314	01/05/2025	20/05/2025	7/10/2025	31/03/2029
39	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Surgical drape		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Scissors for suture removal		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Metzenbaum scissors with sharp edges		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	The curved arterial clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	The Straight Arterial Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Needle holder (Mayo Hegar, Mathieu)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Metline		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Scalpel handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Post-Placenta IUD Set	2151	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,105,870	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Surgical Scissors with Sharp Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Surgical Scissors with Blunt Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
40	Long Curved Kelly Clamp / Fenestrated Kelly Placenta Sponge Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Sims Uterine Sound		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Small Vaginal Speculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Medium Vaginal Speculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Large Vaginal Speculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Small Sims Speculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Medium Sims Speculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Large Sims Speculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Schroeder Tenaculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of General Examination Set for Postpartum Room	2089	Goods	SOPHI	Post	National Open	RFB (1S 1E)	859,451	01/05/2025	20/05/2025	7/10/2025	31/03/2029
41	Tensimeter/ Sphygmomanometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical electronic thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope/adult stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Neonatus stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	ARI (Acute Respiratory Infection)Timer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Digital baby scale enables		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
		Procurement of Vision Disorder Set	2489	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	3,065,452	01/05/2025	20/05/2025	7/10/2025
42	Trial frame		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Ishihara Test Book (for color blindness)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Trial lenses for refraction examinations		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Binocular Loupe (Magnifying Lens) 3-5 Diopters		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Ophthalmoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pinhole		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Snellen chart		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Eye Speculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Nose and Throat Disorder Set	2615	Goods	SOPHI	Post	RFQ	RFB (1S 1E)	299,590	01/05/2025	20/05/2025	7/10/2025	31/03/2029
43	Laryngeal mirror handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Laryngeal mirror		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Earwax hook and curette		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pinset Bayonet		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Ear Dressing Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
	Nasal Speculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
44	Procurement of General Examination Set for Adult and Elderly Service Room	1873	Goods	SOPHI	Post	National Open	RFB (1S 2E)	635,436	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pulse oximetry		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Reflex Hammer/Dejerine reflex hammer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Small Cylinder Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Anus Speculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
45	Procurement of Adult and Elderly Anthropometry Set	2454	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,286,427	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical electronic thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Patient scale		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stadiometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Metline		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
46	Procurement of Anthropometry Set for Infectious Room	2072	Goods	SOPHI	Post	National Open	RFB (1S 2E)	860,761	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Patient scale		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stadiometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Metline		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
47	Procurement of General Examination Set for Infectious Room	1740	Goods	SOPHI	Post	National Open	RFB (1S 2E)	950,768	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter/ Sphygmomanometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical Electronic Thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pediatric Stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Neonatus Pulse Oximetry		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Adult Pulse Oximetry		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Reflex Hammer/Dejerine reflex hammer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Acute Respiratory Infections (ARI) timer/ARI sound timer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
	Small Cylinder Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Drum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Dental Examination Set	418	Goods	SOPHI	Post	RFQ	RFB (1S 1E)	44,759	01/05/2025	20/05/2025	7/10/2025	31/03/2029
48	Sharpening Stone		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Double ended applier and carver		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Spoon Excavator Small		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Spoon Excavator Medium		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Spoon Excavator Large		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Enamel acces cutter		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Hatchet		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Plastic Spatula		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
		Procurement of Dental Examination Set II	771	Goods	SOPHI	Post	RFQ	RFB (1S 1E)	260,495	01/05/2025	20/05/2025	7/10/2025
49	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Flat Mouth Mirror No. 4 without Handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Mouth mirror stem		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Needle holder (Mayo Hegar, Mathieu)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Small Cylinder Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Right Distal Root Elevator (Cryer Mesial)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Right Mesial Tooth Root Elevator (Cryer Distal)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dental Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Scalpel handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Probe		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Probe		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Children's Dental Forceps Set	1216	Goods	SOPHI	Post	National Open	RFB (1S 2E)	778,875	01/05/2025	20/05/2025	7/10/2025	31/03/2029
50	Anterior Dental Forceps for the Lower Jaw in Children		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Upper Anterior Tooth Forceps for Pediatrics		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Upper Molar Dental Forceps for Children		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lower Molar Tooth Forceps for Pediatrics		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Upper Molar Tooth Forceps for Primary Teeth (Pediatrics)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Upper Jaw Root Splinter Pliers for Children		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
	Lower Jaw Root Splinter Pliers for Children		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
51	Procurement of Pharmacy Set	1411	Goods	SOPHI	Post	National Open	RFB (1S 2E)	969,877	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Temperature Logger (30-day continuous temperature monitoring device)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Thermohygrometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Analytical Balance		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Mortar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Beaker Glass		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Vaccine carrier/coolbox		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
52	Procurement of Minor Surgery Set for Emergency Room	267	Goods	SOPHI	Post	National Open	RFQ	183,527	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Surgical Scissors with Sharp Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Surgical Scissors with Blunt Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Surgical Scissors with Sharp Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Surgical Scissors with Blunt Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Scissors for suture removal		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Suture Removal Thread Scissors		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bandage Scissors		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Arterial Tissue Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Arterial Tissue Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Needle holder (Mayo Hegar)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pinset Ophthalmology		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
Scalpel handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029	
Dressing Jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029	
53	Procurement of General Examination Set for Emergency Room	1505	Goods	SOPHI	Post	National Open	RFB (1S 2E)	648,092	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter/ Sphygmomanometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical electronic thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope/adult stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pediatric stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
	Fetal stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Reflex hammer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	ARI (Acute Respiratory Infection)Timer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Battery-Powered Examination Lamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
54	Procurement of Emergency Set	1145	Goods	SOPHI	Post	National Open	RFQ	92,458	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bag Valve Mask (Resuscitation Bag with Valve) for Children		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bag Valve Mask (Resuscitation Bag with Valve) for Adult		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
55	Procurement of Anthropometry Kit Set for Emergency Room	2212	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	1,512,895	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Digital Baby Scale Enables		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Infantometer/lengthboard		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Patient scale		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stadiometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
56	Procurement of IUD Set	1321	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,059,815	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Forceps alligator AKDR		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Scissors for Suture Removal		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Curved Kelly Clamp / Fenestrated Kelly Placenta Sponge Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	IUD Hook		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Sims Uterine Sound		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Sims Speculum (small)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Sims Speculum (medium)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Sims Speculum (large)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Vaginal Speculum (small)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Vaginal Speculum (medium)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Vaginal Speculum (large)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Schroeder Tenaculum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Procedure Set for Procedure Room	1377	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,176,053	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
57	Hooked Retractor		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Head lamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Small Cylinder Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bozeman Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Doyen Probe		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Drum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Procedure Set for Inpatient Room	265	Goods	SOPHI	Post	National Open	RFQ	207,047	01/05/2025	20/05/2025	7/10/2025	31/03/2029
58	Bag Valve Mask with PEEP for Neonates (Balloon Mask with PEEP Valve)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bag Valve Mask (Resuscitation Bag with Valve) for Children		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bag Valve Mask (Resuscitation Bag with Valve) for Adult		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Surgical Scissors with Sharp Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Surgical Scissors with Blunt Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Surgical Scissors with Blunt Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Surgical Scissors with Sharp Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Scissors for Suture Removal		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Arterial Tissue Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Arterial Tissue Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Backhaus Towel Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Needle Holder (Mayo Hegar, Mathieu)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Scalpel Surgical Knife Handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
Dressing Drum		Goods	01/05/2025	20/05/2025	7/10/2025	31/03/2029						
	Procurement of Examination Set for Inpatient Room	2018	Goods	SOPHI	Post	National Open	RFB (1S 2E)	813,415	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter/ Sphygmomanometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
59	Clinical electronic thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope/adult stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pediatric stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stetoskop neonatus		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	ARI (Acute Respiratory Infection)Timer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Battery-Powered Examination Lamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
60	Procurement of Outdoor Emergency Set	1146	Goods	SOPHI	Post	National Open	RFB (1S 2E)	566,508	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Surgical Scissors with Sharp Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Surgical Scissors with Blunt Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bandage Scissors		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Scalpel handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Needle Holder (Mayo Hegar, Mathieu)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Small Cylinder Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lancet pen		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Drum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
61	Procurement of Outdoor Examination Set	980	Goods	SOPHI	Post	National Open	RFQ	317,083	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter/ Sphygmomanometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical electronic thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pediatric stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope/adult stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Battery-Powered Examination Lamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
62	Procurement of Outdoor Anthropometry Set	2072	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	1,433,515	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Digital baby scale enables		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Infantometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Patient scale		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stadiometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
	Metline		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
63	Procurement of Dental Examination Set for Outdoor Use	389	Goods	SOPHI	Post	National Open	RFQ	174,772	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Sharpening Stone		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Double-ended Applier and Carver		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Spoon Excavator Small		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Spoon Excavator Medium		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Spoon Excavator Large		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Enamel Access Cutter		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dental Hatchet (used for cavity preparation)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Plastic Spatula		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Large straight leg		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Small Straight Bein (Root Elevator)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Flat Mouth Mirror No. 4 without Handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dental Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Standard Sickle Scaler		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Standard Scaler, Right Chisel Type (Mesial)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Standard Scaler, Left Chisel Type (Distal)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Standard Scaler, Hoe Type		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Black Hoe Scaler, Left and Right		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Probe		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Probe		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
Mouth mirror stem		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029	
Glass Ionomer Cement		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029	
64	Procurement of Maternity Set	1413	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,636,110	01/05/2025	20/05/2025	7/10/2025	31/03/2029
65	Procurement of Hearing Disorder Set	2004	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,828,713	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Ear Specula (small)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Ear Specula (medium)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Ear Specula (large)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tuning Fork 512 Hz		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tuning Fork 1024 Hz		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tuning Fork 2048 Hz		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Head lamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
	Otoendoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
66	Procurement of Adult Dental Forceps Set	1349	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,229,197	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Anterior and Premolar Dental Forceps for the Lower Jaw in Adults		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Anterior Dental Forceps for the Upper Jaw in Adults		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Upper Third Molar Dental Forceps for Adults		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Third Molar Dental Forceps for the Lower Jaw in Adults		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Right Upper Molar Dental Forceps for Adults		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Left Upper Molar Dental Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Right/Left Lower Molar Dental Forceps for Adults		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Upper Anterior Teeth Root Splinter Pliers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Upper Premolar Dental Forceps for Adults		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Upper Posterior Teeth Root Splinter Pliers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
67	Procurement of Implant Set	8833	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	2,550,886	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Halsted Mosquito Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Halsted Mosquito Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Implant Rod Holder Clamp / U-Shaped Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
Scalpel Surgical Knife Handle		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029	
68	Procurement of Immunization Set	1189	Goods	SOPHI	Post	National Open	RFQ	62,282	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Wound Care Procedure Set for Pustu	7324	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	6,939,754	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Instrumen Tubs		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Emesis basin (large kidney-shaped bowl, manual surgical instrument)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Gauze Clamp (Curved Forceps)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Drum		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bozeman Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Lancet pen		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Small Cylinder Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Dressing Jar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
69	Straight Surgical Scissors with Sharp Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Surgical Scissors with Blunt Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Thread Scissors		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bandage Scissors		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Suture Removal Thread Scissors		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Arterial Tissue Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Arterial Tissue Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Needle Holder (Mayo Hegar, Mathieu)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pinset Bayonet		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
70	Procurement of General Examination Set for Maternal and Child Room	5453	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	2,056,484	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter/ Sphygmomanometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical electronic thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pediatric stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pediatric Stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope/adult stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Reflex hammer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	ARI (Acute Respiratory Infection)Timer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
71	Procurement of Adult and Elderly Examination Set for Pustu	4542	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	2,816,762	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Tensimeter/Sphygmomanometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical electronic thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stethoscope/adult stethoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Reflex hammer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Ophthalmoscope		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pinhole		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Snellen chart		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Minor Surgery Set for Pustu	7763	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	5,488,090	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Surgical Scissors with Sharp Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Surgical Scissors with Blunt Tip		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
72	Thread Scissors		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Bandage Scissors		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Suture Removal Thread Scissors		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Curved Arterial Tissue Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Straight Arterial Tissue Clamp		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Needle Holder (Mayo Hegar, Mathieu)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Anatomical Forceps		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Long Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Short Surgical Tweezers		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Pinset Bayonet		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Screening Set for Pustu	8792	Goods	SOPHI	Post	National Open	RFB (1S 2E)	1,754,783	01/05/2025	20/05/2025	7/10/2025	31/03/2029
73	Hemoglobin Meter Analyzer (Point Of Care Testing, POCT)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Rapid Diagnostic Test for Blood Sugar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Rapid Diagnostic Test for Uric Acid		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Rapid Diagnostic Test for Cholesterol		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Urine Glucoprotein Dipstick Test		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Human Chorionic Gonadotropin (hCG) test		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Blood Type Test		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Outdoor Service Set for Pustu	11212	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	3,227,657	01/05/2025	20/05/2025	7/10/2025	31/03/2029
74	Tensimeter/ Sphygmomanometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical electronic thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Metline		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Hemoglobin Meter Analyzer (Point Of Care Testing, POCT)		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Rapid Diagnostic Test for Blood Sugar		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Rapid Diagnostic Test for Uric Acid		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Rapid Diagnostic Test for Cholesterol		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Procurement of Health Cadre Kit Set	456410	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	53,943,037	01/05/2025	20/05/2025	7/10/2025	31/03/2029
75	Tensimeter/ Sphygmomanometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Clinical Electronic Thermometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	LiLA Measuring Tape		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Metline		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
76	Procurement of Anthropometry Set	28224	Goods	SOPHI	Prior	National Open	RFB (1S 2E)	19,303,769	01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Digital baby scale enables		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Infantometer/lengthboard		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Patient scale		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029
	Stadiometer		Goods						01/05/2025	20/05/2025	7/10/2025	31/03/2029

No	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
1	Procurement of Biomolecular 1	70	Goods	InPULS	Post	Open - National	RFB (1S 2E)	1,176,431.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 1: Trans Illuminator Gel Electrophoresis	5							03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 2: Sonicator Chambers	20							03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 3: Freeze Dry Cryopreservation for Public Health Laboratory	45							03/11/2025	18/11/2025	21/01/2026	29/06/2029
2	Procurement Of Laminar Air Flow	525	Goods	InPULS	Prior	Open - National	RFB (1S 2E)	7,481,250.00	16/09/2025	01/10/2025	15/01/2026	29/06/2029
	Lot 1: Laminar Air Flow	263						3,747,750.00	16/09/2025	01/10/2025	15/01/2026	29/06/2029
	Lot 2: Laminar Air Flow	262						3,733,500.00	16/09/2025	01/10/2025	15/01/2026	29/06/2029
3	Procurement of Reagent Refrigerator	551	Goods	InPULS	Prior	Open - National	RFB (1S 2E)	5,165,625.00	16/09/2025	01/10/2025	10/01/2026	29/06/2029
	Lot 1: Reagent Refrigerator	276						2,587,500.00	16/09/2025	01/10/2025	10/01/2026	29/06/2029
	Lot 2: Reagent Refrigerator	275						2,578,125.00	16/09/2025	01/10/2025	10/01/2026	29/06/2029
4	Procurement Of Real Time PCR	233	Goods	InPULS	Prior	Open - National	RFB (1S 2E)	19,222,500.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 1: Real Time PCR	117						9,652,500.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 2: Real Time PCR	116						9,570,000.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
5	Procurement of Dry Autoclave	323	Goods	InPULS	Prior	Open - National	RFB (1S 2E)	2,105,153.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 1: Dry Autoclave	161						1,049,318.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 2: Dry Autoclave	162						1,055,835.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
6	Procurement of Multi Channel Pipette	475	Goods	InPULS	Post	Open - National	RFB (1S 2E)	1,425,000.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 1: Multi Channel Pipette	237						711,000.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 2: Multi Channel Pipette	238						714,000.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
7	Procurement of Biosafety Cabinet Class II Type A2	402	Goods	InPULS	Prior	Open - National	RFB (1S 2E)	5,939,550.00	16/09/2025	01/10/2025	15/01/2026	29/06/2029
	Lot 1: Biosafety Cabinet Class II Type A2	201						2,969,775.00	16/09/2025	01/10/2025	15/01/2026	29/06/2029
	Lot 2: Biosafety Cabinet Class II Type A2	201						2,969,775.00	16/09/2025	01/10/2025	15/01/2026	29/06/2029
	Procurement of Automatic Extractor	265	Goods	InPULS	Prior	Open - National	RFB (1S 2E)	19,594,763.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029

	Package	Unit	Procurement Category	Component	Review Type	Market Approach	Procurement Method	Estimated Total Amount (USD)	Bid Doc incl. Technical Specification	Initiate procurement	Signed Contract	Contract Completion
8	Lot 1: Automatic Extractor	132						9,760,410.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 2: Automatic Extractor	133						9,834,353.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
9	Procurement of Nephelometer	361	Goods	InPULS	Post	Open - National	RFB (1S 2E)	1,031,603.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 1: Nephelometer	180						514,373.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029
	Lot 2: Nephelometer	181						517,230.00	03/11/2025	18/11/2025	21/01/2026	29/06/2029